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1. Introduction
1.1 Background

U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT
Old American Zinc - Removal Polrep
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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY

Region V

POLREP #4

Progress Report

Old American Zinc

B5A1

Fairmont City, IL

Latitude: 38.6489584 Longitude: -90.0932582

Doug Ballotti, USEPA

Sam Borries, U.S. EPA
Brian Schlieger, U.S. EPA
Jason El-Zein, U.S. EPA
Mike Ribordy, U.S. EPA
Steve Ridenour, U.S. EPA
Bruce Everetts, lllinois EPA

Kevin Turner, OSC
10/12/2018
9/15/2018 - 10/11/18

Site Number: B5A1 Contract Number:
D.O. Number: Action Memo Date: 5/10/2018
Response Authority: CERCLA Response Type: Time-Critical

Response Lead: EPA Incident Category: Removal Action
NPL Status: NPL Operable Unit:

Mobilization Date: 6/6/2018 Start Date: 6/11/2018
Demob Date: Completion Date:

CERCLIS ID: IL0000034355 RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category

See Initial POLREP

1.1.2 Site Description

See Initial POLREP

1.1.2.1 Location

See Initial POLREP

1.1.2.2 Description of Threat

See Initial POLREP

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

See Initial POLREP

2. Current Activities
2.1 Operations Section
2.1.1 Narrative

The high concentrations of lead and/or arsenic in soil constituted an imminent threat to human health as documented above.
Continued response actions were immediately required to mitigate exposure to nearby residents to hazardous substances through
the soil pathway. The residential yards have high accessibility to sensitive populations, including young children under the age of 7
years and pregnant women. In fact, these sensitive populations and young children have been observed playing in the play fields
and contaminated yards. Adults and children may be exposed to high levels of lead from normal foot traffic, yard work, and play. The
response actions will prevent, limit, and mitigate threats to human health including sensitive populations.

Impacted soils will be removed and consolidated into an on-site soil repository at the former Old American Zinc facility.
2.1.2 Response Actions to Date

The OSC tasked the ERRS (ER, LLC) and START (Tetra Tech) contractors to perform the following actions with important
project benchmarks of:



* Develop and implement a Removal Action Work Plan (RAWP);

* Develop and implement an Emergency Contingency Plan (ECP);

* Develop and implement a Site Health & Safety Plan (HASP) consistent with the work to be performed,;

* Develop and implemented an Air Monitoring Plan (AMP);

* As related to the AMP, START has developed and implemented a particulate air monitoring system with real-time dust
particulate monitoring (DustTrak) using the Emergency Response Team VIPER System;

» On June 04, OSC Turner notified the lllinois State Archeological Survey (ISAS) that removal of heavy metals contaminated
soil near the Cahokia Mounds State Historic Site;

* As a result to above bullet point and inconsideration to the ISAS notification, the OSC has instructed ERRS and START as
to shut-down procedures related to discovery of pottery pieces, arrowheads, bones, etc.;

» On June 11, 2018, removal work at the first residential property began. The OSC will utilize an interpreter for Spanish only
speaking homeowners;

» On June 12, 2018, the ERRS contractor arranged for diesel powered electrical service be provided to support project needs
inside the temporary field office.

» On June 13, 2018, arrangements were made to deliver limestone rock, sand and clean fill dirt materials to be used for
backfilling restoration purposes;

» On June 18, 2018, a second ERRS excavation crew was added to daily operations;

» On June 21, 2018, OSC Turner secured alley access approval from Fairmont City officials related to removal of impacted
soils

» On July 16, 2018, a second restoration crew was added to restore residential properties in a manner that subjects the
homeowners to the least amount if inconvenience.

» On July 23, 2018, a 3rd excavation crew was added to address removal work related to impacted alleywa

On July 25, 2018, the first alleyway (AT23) was restored and returned to service for Fairmont City refuse collection and
residential access.

» On August 2, 2018, ERRS initiated the removal of lead impacted soils placed over a 24-inch high-pressure natural gas main
operated by CenterPoint Energy. ERRS coordinated site work with the CenterPoint on-site representative until the restoration
completion on 8/21/2018.

» On August 6, 2018, a 4th excavation crew was added in preparation to removal work at a large mobile home park.

» On August 13, 2018, the RPM, Sheila Desai, submitted a list of 8 additional properties for time-critical removal action
conducted by Removals Branch.

» On August 16, 2018, the second alleyway (AT8), was restored and returned to service for Fairmont City refuse collection
and residential access.

» On August 28, 2018, the third of five alleyways (AT2-S), was restored and returned to service for Fairmont City refuse
collection and residential access.

» On September 4, 2018, ERRS initiated removal and restoration work at the HavaHome Mobile Home Park. This work is
expected to take up to 7 weeks, weather pending.

* As of October 1, 2018, an archeologist will observe the residential removal work conducted by EPA. The archeologists will
likely remain engaged for the duration of the removal action.

» On October 9, 2018, a larger tracked excavator was delivered to the site for removal work related to parcels greater than 1-
acre.

» On October 12, 2018, the fourth of five alleyways (AT7) was restored and returned to service for Fairmont City refuse
collection and residential access.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)
Enforcement actions are pending at this time.
2.1.4 Progress Metrics

The following summary indicates on site repository disposal summary and the number of homes and alleyways that have
been remediated in 2018:

Property Prop. |Excavation| Excavation | Backfill Backfill Excav_ate Backflll Hydro
e Address Started Complete Start Complete At Gt shec|
ID No. P P Yards Yards | Complete

593X

1 Collinsville 392 6/11/2018 6/13/2018 6/13/2018 6/18/2018 282 336 7/20/2018
Road
261XN

2 35th 135 6/14/2018 6/18/2018 6/18/2018 6/19/2018 150 78 7/23/2018
255X N

3 437d 814 6/18/2018 6/19/2018 6/20/2018 6/21/2018 96 90 7/23/2018
371X

4 | Collinsville 329 6/18/2018 6/20/2018 6/20/2018 7/2/2018 192 258 7/23/2018
Road
251XN

5 agth 74 6/19/2018 6/20/2018 6/20/2018 6/21/2018 48 36 7/20/2018
254X N

6 agth 120 6/22/2018 6/28/2018 6/29/2018 7/9/2018 126 72 7/23/2018
253X N

7 agth 101 6/22/2018 6/27/2018 6/28/2018 7/3/2018 120 114 7/20/2018
251X N

8 3pnd 81 6/27/2018 6/29/2018 7/2/2018 7/10/2018 150 156 7/23/2018
2541 N

9 agth 112 6/28/2018 7/9/2018 7/3/2018 7/12/2018 174 168 7/23/2018
270X N

10 a7th 141 7/9/2018 7/10/2018 7/12/2018 7/13/2018 96 78 7/23/2018
253X &

11 | 253X N 575 7/10/2018 7/13/2018 7/17/2018 7/19/2018 216 222 7/23/2018
36th




361X

12 | Vore 859 7110/2018 | 7/11/2018 | 7/16/2018 | 7/16/18 48 48 7/20/2018
254X N

13| Jet 113 716/2018 | 7/23/2018 | 7/19/2018 | 8/2/2018 300 222 | 81132018

14 ff;;e 326 7/13/2018 | 7/23/2018 | 7/18/2018 | 7/26/1816 408 444 | 8/13/2018

15 fgse 327 71112018 | 71212018 | 711712018 | 7/18/2018 156 174 | 7/23/2018

16 3,\';’; ;ﬁe 309 712412018 | 7/26/2018 | 7/30/2018 | 8/2/2018 90 70 8/13/2018

17 &3;56 618 712412018 | 7/26/201887 | 7/30/2018 | 8/2/2018 162 168 | 8/13/2018
252X N

18 | oo 87 7/23/2018 | 7/2412018 | 7/26/2018 | 7/27/18 60 24 8/13/2018
421X

19 819 7/24/2018 | 81/2018 | 7/30/2018 | 8/9/2018 558 444 | 8/13/2018
Cookson
262X N.

20 | g 138 7/26/2018 | 811/2018 | 8/2/2018 | 8/8/2018 192 252 9/5/2018

21 | 370x 328 8/1/2018 | 8/9/2018 | 8/9/2018 | 8/14/2018 306 282 9/5/2018
Cookson
326X

22 1026 8/2/2018 | 8/13//2018 | 8/16/2018 | 8/21/2018 474 480 9/4/2018
Canteen
401X

23 | oo 908 8/9/2018 | 8/(10/2018 | 8/16/2018 | 8/21/2018 156 174 9/4/2018
253X N>

2| e 894 8/13/2018 | 8/14/2018 | 8/27/2018 | 8/28/2018 ) 84 9/5/2018
252X N.

2 | g 563 8/13/2018 | 8/17/2018 | 8/28/2018 | 9/6/2018 294 276 | 9/114/2018

26 :/tl);r))(le RO03 | 814/2018 | 8/20/2018 | 8/21/2018 | 8/27/2018 252 264 9/5/2018
276X N.

27 | Sard 602R | 8/20/2018 | 8/28/2018 | 8/30/2018 | 9/6/2018 414 396 | 9/14/2018
551X Only rock

28 901 8/20/2018 | 8/21/2018 | 8/22/2018 | 8/23/2018 66 12 no hydro-
Delmar

seed

390X

29 368R | 8/21/2018 | 8/27/2018 | 8/28/2018 | 8/30/2018 102 % 9/5/2018
Cookson
284X N.

30 | dan RIO0BA | 8/27/2018 | 8/30/2018 | 8/30/2018 | 9/5/2018 174 180 | 9/14/2018
619X

31 921 8/27/2018 | 9/5/2018 | 972018 | 9117/18 318 372 | 9/28/2018
Maryland
275X N.

32 | Jard 1042 | 8/28/2018 | 8/30/2018 | 8/30/2018 | 9/6/2018 % 84 9/14/2018
284X N.

3| RIO08B | 8/28/2018 | 8/30/2018 | 8/30/2018 | 9/5/2018 84 78 9/14/2018
321X

34 | ane 767 9/4/2018 | 9/11/2018 | 9110/2018 | 9/13/2018 522 502 | 9/14/2018
250X &

35 | 250XN.  |0066/0544 | 9/4/2018 | 9/11/2018 | 9/4/2018 | 9/18/2018 318 346 | 9/28/2018
34t
551X

36 370 9/5/2018 | 9/117/2018 | 9/17/2018 | 9/18/2018 342 198 | 9/28/2018
Maryland

37 :g;’i';"me 807-49 | 942018 | 952018 | 9/5/2018 | 95612018 156 90 | 91142018

38 :g;’i';ome 807-48 | 9/512018 | 9/6/2018 | 9/6/2018 | 9/6/2018 ) 30 9/14/2018

39 gg‘;’i';ome 807-47 | 97/2018 | 9/10/2018 | 910/2018 | 9/10/2018 54 N/A

40 :é";’i:"me 807-46 | 9/10/2018 | 911/2018 | 911/2018 | 9/11/2018 66 N/A
253X N.

M| ond 568 9/11/2018 | 9/13/2018 | 9/28/2018 | 10/2/2018 168 156 | 10/12/2018
253X N.

42 | 105 9/12/2018 | 9/18/2018 | 9/24/2018 | 9/27/2018 270 282 | 9/28/2018

43 :g;’i';"me 80745 | 9/11/2018 | 9/12/2018 | 911212018 | 9/14/2018 138 48 9/14/2018

44 | HavaHome | a0z 44 | or12/2018 | 911312018 | 91412018 | 91412018 66 36 9/14/2018

807-44




45 :g;’i';"me 807-43 | 9/13/2018 | 9/17/2018 | 917/2018 | 9/21/2018 % 36 9/28/2018
274X N,
46 | 4o 841 9/17/2018 | 10/10/2018 | 10/10/2018 | 10/11/2018 84 36 | 10/12/2018
274X N.
47 | Sarg 1048 | 9/18/2018 | 9/24/2018 | 9/20/2018 | 10/3/2018 168 78 | 10112/2018
251X N.
48 | o 761 9/18/2018 | 9/21/2018 | 9/24/2018 | 9/26/2018 480 492 | 9/28/2018
254X N.
49 | 1740 17 9/18/2018 | 9/19/2018 | 9/21/2018 | 9/24/2018 72 84 9/28/2018
50 gg}’i’f“‘e 80742 | 9/18/2018 | 9/20/2018 | 9/21/2018 | 9/21/2018 204 24 9/28/2018
51 gg;’i'}'c’me 807-41 | 9/19/2018 | 9/21/2018 | 9/21/2018 | 9/24/2018 210 24
254X N.
52 | Lo 124 9/18/2018 | 9/24/2018 | 9/28/2018 | 10/3/2018 234 150 | 10/12/2018
254X N.
83 | Lo 123 9/24/2018 | 9/27/2018 | 10/3/2018 | 10/9/2018 174 114 | 1011212018
54 :g;’i';"me 807-40 | 9/20/2018 | 9/21/2018 | 9/25/2018 | 10/3/2018 54 64
55 :g;’g';ome 807-39 | 9/24/2018 | 9/25/2018 | 9/25/2018 | 10/4/2018 120 30 | 10/28/2018
56 | 332X 314 9/24/2018 | 10/5/2018 | 10/9/2018 468
Cookson
302X N.
57 | oot 608 9/25/2018 | 9/26/2018 | 10/2/2018 | 10/3/2018 90 78 | 1011212018
58 Egix N | 92512018 | 9252018 | 10/9/2018 438
59 :g;’g';ome 807-38 | 9/25/2018 | 9/26/2018 | 10/3/2018 | 10/4/2018 108 84 | 101212018
250X N.
60 | o 402R | 9/26/2018 | 9/27/2018 | 9/28/2018 | 10/2/2018 192 84 | 10/12/2018
61 :g;’i';ome 807-37 | 9/27/2018 | 9/27/2018 | 10/4/2018 | 10/5/2018 60 12 | 101122018
62 g'g;’i:m‘e 807-36 | 9/27/2018 | 9/28/2018 | 10/9/2018 | 10/9/2018 18 12 | 10122018
63 ii?hXN‘ 108R | 9/28/2018 | 10/1/2018 66
64 :g;’i';"me 807-35 | 9/28/2018 | 9/28/2018 | 10/9/2018 | 10/9/2018 60 N/A
g5 | HavaHome | a7 54 | 101312018 | 10M0/2018 | 101012018 156
807-34
g | Havarome | qq; 10/1/2018 | 10/4/2018 306
Empty Lot
67 25;?( N 571 10/10/2018
34
68 235:( N 46 10/10/2018
57
69 51OPN 924C | 10/10/2018 | 10/10/2018 30
515t Store
70 27;:’]7 N. 321R | 10/11/2018
45
Alleyway ID Excavation Excavation Restoration Excavate Restoration Rock
No. Started Completed Completed Cubic Yards Cubic Yards Number of
Loads
A23 712312018 7/25/2018 7/25/2018 90 30 18
AT8 7/25/2018 8/10/2018 8/16/2018 429 290 60
AT2-S 8/13/2018 8/21/2018 8/28/2018 390 N/A %0
ATT 10/1/2018 10/9/2018 10/12/2018 124

2.2 Planning Section




2.2.1 Anticipated Activities

Site work in 2018 will remove heavy metals impacted soils from a current total of 91 residential properties lots that includes 5
alleyways, restore with clean soil and gravel and re-establish with hydro-seed protective grass cover.

2.2.1.1 Planned Response Activities
No additional response actions are planned beyond removal and restoration of heavy metal impacted soils
2.2.1.2 Next Steps

On August 8, 2018, the OSC and RPM secured access approval from Fairmont City officials for the cleanup of city owned
property and alleyways.

2.2.2 Issues

Wet weather has impacted excavation, soil backfilling and hydroseeding restoration activities that also may ultimately impact
site work and the overall project schedule.

2.3 Logistics Section
Not Applicable

2.4 Finance Section

2.4.1 Narrative

A TDD for $200,000 was issued to Tetra Tech Inc., on May 24, 2018.
A TDD amendment for $100,000 was secured on September 13, 2018.
The current START project budget is: $300,000.00.

As of October 8, 2018, START costs to date are $180,605.71

A Task Order (TO) for $1,500,000.00 was issued to Environmental Restoration, LLC (ER LLC.), on May 22, 2018.

A TO Modification for $1,100,000.00 was issued to ER, LLC. on August 27, 2018.
As of October 11, 2018, ER, LLC cost to date are $1,610,880.93

Estimated Costs *

Total To %
Budgeted Date Remaining |[Remaining

Extramural Costs

ERRS - Cleanup Contractor |$2,600,000.00 |$1 ,610,880.93 I $989,119.07 ‘ 38.04%

TAT/START | $300,000.00| $180,605.71| $119,394.29| 39.80%

Intramural Costs

Total Site Costs ‘ $2,900,000.00‘ $1,791 ,486.64‘ $1 ,108,513.36‘ 38.22%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this report was
written. The OSC does not necessarily receive specific figures on final payments made to any contractor(s). Other financial
data which the OSC must rely upon may not be entirely up-to-date. The cost accounting provided in this report does not
necessarily represent an exact monetary figure which the government may include in any claim for cost recovery.

2.5 Other Command Staff
2.5.1 Safety Officer

All field work was conducted under an approved Health and Safety Plan (HASP).
2.5.2 Liaison Officer

N/A

2.5.3 Information Officer

N/A

3. Participating Entities
3.1 Unified Command

NA
3.2 Cooperating Agencies

lllinois EPA

4. Personnel On Site

USEPA 2
START 2
ERRS 23

5. Definition of Terms



AMP
BTEX
ECP
EPA
ER, LLC
ERRS
FPN
HASP
Haz-Cat
IEPA
NA
NESHAPS
NPDES
osc
PCBs
POLREP
PRP

RP
RAWP
SAP
SITREP
START
TDD

TO

UST
USEPA

Air Monitoring Plan

Benzene, toluene, ethyl benzene, xylenes
Emergency Contingency Plan

Environmental Protection Agency

Environmental Restoration, LLC

Emergency and Rapid Response Services
Federal Project Number

Health and Safety Plan

Hazardous Categorization

lllinois Environmental Protection Agency

Not Applicable

National Emission Standards for Hazardous Air Pollution (asbestos)
National Pollution Discharge Elimination System
On-Scene Coordinator

Polychlorinated Biphenyls

Pollution Report

Potentially Responsible Party

Respondent

Removal Action Work Plan

Sampling and Analysis Plan

Situation Report

Superfund Technical Assessment and Response Team (Tetra Tech)
Technical Directive Document

Task Order

Underground Storage Tank

United States Environmental Protection Agency

6. Additional sources of information

No information available at this time.

7. Situational Reference Materials

No information available at this time.












